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Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
Crisp Rd.
Parcel C
Parcel E 500-Series
— Radioisotope Storage Vault Update
Parcel D-1
— Parcel B & G
— IR 7/18 Tech Memo Update



2011 Radiological Projects

PROJECT AREAS
IMPACTED BUILDINGS OR SITES
CONTROLED BY TTEC

IMPACTED SITES THAT HAVE
OBTAINED REGULATORY RELEASE
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Crisp Road/Parcel E

Building and Site Surveys

Building 414

Site 701

IR-04 & Site 807

Draft UC-3 (Crisp Rd.)
RACR

» CDPH collected confirmation

samples on October 25

» CDPH collected confirmation
samples on October 25

"-CDPH collected confirmation

samples on October 25

« Additional remediation work will

continue with 500 Series contract

» Draft FSS report under RASO review

= Anticipated submittal date of

November 18



Parcel C

Storm Drain & Sewer Removals

Excavated soil and pipe removal through October 19, 2011.:
e 16,930 linear feet of SS/SD lines removed
e 49% of the total 34,866-If of Parcel C
e 30,135 cubic yards excavated



Parcel C

Storm Drain & Sewer Removals
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Parcel C

Building and Site Surveys

Building 214 » Final FSS and RTCs under RASO review

Building 271 = Final FSS and RTCs under RASO review

I

North Pier = Task Specific Plan issued October 14th

« Anticipated submittal date for Draft FSS is

A ldling 2 November 4th

Buildings 203

» |nternal Draft FSS under review at RASO

» |nternal Draft FSS under review at RASO

Building 241

II




Parcel C & Parcel E
FSS Report Status

Free-Released

Final
Draft
Internal Draft
(Data under review) ] I I
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Parcel E 500 Ser"ies

Building 7/ Site Surveys

e RASO has approved Final TSPs
— Building 500
— Sites 503, 506, 507, 508, 509, 510/510A, 517, 520, and 529
— Shacks 79 & 80

e Field Work
— Continue radiological survey of the Former Building 503 site soill

e 6,529 cubic yards of the 7,400 cubic yards of material have been
surveyed and staged.

— Completed material and equipment surveys in Building 521

— Completed surveys of Building 500; removing and sampling SS/SD lines
in building



Parcel E 500 Ser"ies

Building 7/ Site Surveys

Field Work (continued)

Completed surveying of Site 509 and 517 concrete foundations

Removed and surveyed the concrete footprints of Former Buildings 506
and 520

Removed the lid from the Former Building 529 Isotope Storage Vault.
Sampled sand & water. Surveyed the interior concrete walls and floor.

Hunters Point Shipyard, BCT, October 27, 2011



Hole drilled through cap
to collect sample of fill
sand prior to removing
cap

Hunters Point Shipyard, BCT, October 27, 2011



Former Building 529 Isotope Storage Vault

,,,,,,,,

Removal and radiological
scanning of concrete cap

Hunters Point Shipyard, BCT, October 27, 2011



Former Building 529 Isotope Storage Vault

Concrete cap removed, Scanning and sampling of fill sand
fill sand exposed prior to placement in LLRW bin

Hunters Point Shipyard, BCT, October 27, 2011



Former Building 529 Isotope Storage Vault

Sand at vault bottom

Scanning interior walls

Hunters Point Shipyard, BCT, October 27, 2011



Contamination from Former Building 529 Isotope

Storage Vault Drain Pipe
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Parcel E 500 Ser"ies

Storm Drain & Sewer Removals

Excavated soil and pipe removal through October 19, 2011.:
e 8,083 linear feet of SS/SD lines removed (in contract)

— 499 of the 58,000 Parcel E SS/SD lines have been
removed (Crisp Rd & E-500)



Parcel E

Storm Drain & Sewer Removals

— ACTIVE SURVEY UNITS
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Parcel D-1 Current Field Work Status

e Gun Mole Pier
— 55 of 63 sampled survey units had no results above release criteria.
— Currently remediating impacted Survey Units
e (Cs-137 range (0.121 to 1.160)
e Sr-90 (0.452)
— Developing plan for survey of concrete foundations and other concrete structures

— Performing scan surveys and systematic soil sampling for the 13 Survey Units in
the former RSY 2 Area footprint

19



e South Pier

— 6 of 13 survey units had no results above the release criteria

— Awaiting sample results for 1 survey unit previously remediated

e Building 274 and 383

— Developing internal draft FSS Report

e Building 313,313A & 322 sites - Surveyed and Sampled

— Elevated levels of Cs-137 and Ra-226 above action limits in 4 survey
units

— Awaiting off-site sample results for 1 survey unit

20



e Storm Drain and Sanitary Sewer Removal
— 96% complete (12,250 linear ft)
— To date submitted 22 internal draft SUPRs and received approval on 17.
— Completed trench backfill on 12 SUs (34% overall complete)

21



Parcel D-1 Overview
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Status of Parcels B & G

e Parcel B
— Draft Parcel B RACR submitted October 20
— Building 140 Discharge Channel
e CDPH performed Confirmation Survey on April 13
— Final Building 140 Tech Memo
e Conference call held with CDPH October 6
e Awaiting free-release letter
e Parcel G
— Final SUPR for TU-204 submitted October 25
— Reviewing RTCs to Draft version
— Final Parcel G RACR anticipated November 11



e The 2" version of the Draft Radiological Risk and Dose Modeling for Sites
IR-7 and IR-18 is under Agency review

— Submitted to Agencies on September 12, 2011



Comments, Questions, Concerns ???



